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Study Contacts 
� TPB Project Engineer: Lee Cowhig (919) 707-0958; mfcowhig@ncdot.gov 
� RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org 
� Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov 

 

Study Schedule  

Start of Study Letter Completed-January 08, 2014   
First CTP Meeting Completed- January 11, 2014   
Develop CTP Vision Completed- March 20, 2014   
Collect/Forecast SE Data Completed- August 15, 2014 
Develop Analysis Tool Completed- August 15, 2014 
Deficiency Analysis Completed- August 21, 2014 
Develop Draft CTP Completed- December 28, 2015 
Draft CTP to Locals Completed- January 27, 2016 
Local Adoption  Completed- January 5, 2016 
NCDOT Adoption Completed- February 04, 2016 
CTP Maps Distributed Completed- April 14, 2016 
Final Documentation 08/31/2016 
Final Study Close Out  09/15/2016 

Activities This Quarter 
� CTP Maps Distributed. 

 

Upcoming Activities 
� Final Documentation. 
� Final Study Close Out. 

 

 

https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Perquimans County 

 

 


